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100% DESIGN

DISK FILENAME: GS—SHEET_1(1A).DWG

PROJECT CONTROL DATE: 03/30/2016

LEGEND:

TRACK IN SERVICE

FHWA
REGION

STATE

FED. AID

TOWN PROJ. NO.

PROJ. NO.| YEAR | SHEET NUMBER

1

CONN.

STAMFORD 135-163 | 2016

02.05.001

CONT. TRACK OUTAGE e —
OFF-PEAK OUTAGE

TRK. 4

Q-————————— %—I 6 ID/ZI—I }Z:J TRK. 6 O
370X I\ 387X
O O O
371 372 372B
= s — T = o
O I\ 384XA
'é:—' '%—' 10 = 380X
CAR WASH
= 12
STAGE TASK TRACK TRACK OUTAGE NOTE: STR. 384XA REQUIRED FOR NEW CARWASH CATENARY DEAD END.
STR. 371, 372 AND 372B, DUE TO THE ADDITION OF TRACK 7.
@ OUTAGES FOR PREP WORK
A) INSTALL NEW POLE & STRUT (370X) OFF-PEAK NIGHTS
B) INSTALL NEW SOUTH COLUMN (371)
C) INSTALL NEW SOUTH COLUMN (372)
D) INSTALL NEW SOUTH COLUMN (372B) STATE OF CONNECTICUT
E) INSTALL NEW FOUNDATION & POLE (384XA) % DEPARTMENT OF TRANSPORTATION
F) INSTALL NEW STEEL TRK 6, STR. 374
G) INSTALL CANTILEVER ASSEMBLIES 384A & 384B STAMFORD YARD
H) INSTALL TRK 6 MESSENGER, STR. 370X TO 374 CATENARY IMPROVEMENTS
AND TRACK 7 EXTENSION
STAGE PLAN 1A
— AECOM ENGINEER: AECOM

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .

SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR

BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 0. IDATE ) _

TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16

QUANTITIES OF WORK WHICH WILL BE REQUIRED. CEVISIONS STRUCTURE NO. R s




100% DESIGN

DISK FILENAME: GS—SHEET_1 (1B).DWG

PROJECT CONTROL DATE: 03/30/2016

FHWA | gratE TOWN FED. AID

REGION PROJ. NO. PROJ. NO.| YEAR | SHEET NUMBER

1 CONN. STAMFORD 135-163 | 2016 02.05.002

LEGEND:

TRACK IN SERVICE

CONT. TRACK OUTAGE e —

OFF-PEAK OUTAGE -
TRK. 4 4
O 'él—l 6 'él—' |§:J TRK. 6 O
370X 387X
O O O
371 372 372B
8 ﬂ_él—l 'é:—l |\ O
O 384XA
10 = 380X
CAR WASH
12
COORDINATE WITH WEEKEND ATLANTIC STREET WORK
STAGE TASK TRACK TRACK OUTAGE NOTE: AFTER THIS PHASE OF CONSTRUCTION, ALL YARD TRACK ARE BACK IN SERVICES.
@ A) INSTALL TEMP. DEAD END STEEL AT STR. 379. 6,8,10,12 CONTINUOUS WEEKEND OUTAGE,

ON TRK 8, TERMINATE EXIST TRK 8 CATENARY ON
EAST SIDE.

B) REMOVE EXISTING TRK 8 CATENARY, BETWEEN
374 TO TEMP. STEEL AT 379.

C) INSTALL DROP TUBE SUPPORT STEEL & D.T.'S
AT 375.

D) INSTALL CANTILEVER ASSEMBLY AT 374C.

E) LOWER TRK 10 AND 12 TO DESIGN HEIGHT
BETWEEN STR. 374 - 377.

F) ADJUST ALL DROP TUBE HEIGHTS TRK 8,
374A TO 378.

G) INSTALL NEW TRK 8 CATENARY 374A TO 379.

H) SPLICE NEW CONTACT WIRE TO EXISTING AT
STR. 379.

1) INSTALL SECTION INSULATORS AT STR. 375
AND 379 AND INSTALL SWITCH TAPS.

SATURDAY 1 AM TO SUNDAY 5 PM

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF
QUANTITIES OF WORK WHICH WILL BE REQUIRED.

SIATE OF CONNECTICUT
%) DEPARTMENT OF TRANSPORTATION

STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK / EXTENSION

STAGE PLAN 1B

AECOM

e 500 ENTERPRISE DRIVE
. ROCKY HILL, CT 06067
1-(860)-529-8882

ENGINEER: AECOM

DESIGNER: RW DRAFTER: AMK CHECKER: RK /MR
NO. |DATE DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
REVISIONS STRUCTURE NO. T T eelg




100% DESIGN

DISK FILENAME: GS—SHEET_1 (1C).DWG

PROJECT CONTROL DATE: 03/30/2016

FHWA FED. AID
REGION STATE TOWN PROJ. NO.

PROJ. NO.

YEAR

SHEET NUMBER

1 CONN. STAMFORD

135-163

2016

02.05.003

LEGEND:

TRACK IN SERVICE

CONT. TRACK OUTAGE e —

OFF-PEAK OUTAGE - o .
TRK. 4 4
1C-A
O 1——J§L——————-6-——— ——ﬂ%ﬂ }Z:J TRK. 6 O
370X \ / l\ 387X
\ 1C-B
ri%;——————-g-d_%l—l Ié:—l O

COORDINATE WITH WEEKEND ATLANTIC STREET WORK

-

1(2 -E%—' 10 =

STAGE

TASK

TRACK

TRACK OUTAGE

NOTE:

A) INSTALL NEW SWITCH, SUPPORTING STEEL
AND LINKAGE FOR TRACK 6.

B) INSTALL NEW SWITCH, SUPPORTING STEEL
AND LINKAGE FOR TRACK 8.

C) INSTALL NEW SWITCH, SUPPORTING STEEL
AND LINKAGE FOR TRACK 10.

OFF PEAK DAY OUTAGE

OFF PEAK DAY OUTAGE

OFF PEAK DAY OUTAGE

QUANTITIES OF WORK WHICH WILL BE REQUIRED.

380X

I\ 384XA

1) CARWASH OUT OF SERVICE AFTER THIS PHASE.
2) 68 AND 86 CROSSOVERS OUT OF SERVICE AFTER THIS PHASE.
3) TRACK 8 EAST OF STR. 384 IS OUT OF SERVICE AFTER THIS PHASE.

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF

SIATE OF CONNECTICUT
%) DEPARTMENT OF TRANSPORTATION

STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK / EXTENSION

STAGE PLAN 1C

AECOM ENGINEER: AECOM

CHECKER: RK/MR

. 500 ENTERPRISE DRIVE
- ROCKY H|LL, CT 06067 DESIGNER: RW DRAFTER: AMK
1-(860)-529-8882 NO. [DATE DESCRIPTION

APPROVED: T. HOLLAND

DATE: 03/30/16

REVISIONS STRUCTURE NO.

BRIDGE LOG NO.

STRUCTURE SHEET NO.

GS—1C




100% DESIGN

DISK FILENAME: GS—SHEET_1 (1D).DWG

PROJECT CONTROL DATE: 03/30/2016

LEGEND:

TRACK IN SERVICE

FHWA
REGION

STATE

FED. AID

PROJ. NO. PROJ. NO.| YEAR | SHEET NUMBER

TOWN

1

CONN.

STAMFORD 135-163 | 2016 02.05.004

CONT. TRACK OUTAGE e —

OFF-PEAK OUTAGE

TRK. 4

370X

COORDINATE WITH WEEKEND ATLANTIC STREET WORK

=

=

=

STAGE TASK TRACK TRACK OUTAGE
A) REMOVE 68 AND 86 CROSSOVER CATENARY 6,8,10,12 CONTINUOUS WEEKEND OUTAGE,
BETWEEN STR. 379 TO STR. 382. L1 & CAR SATURDAY 1 AM TO SUNDAY 5 PM
WASH

B) REMOVE TRK 6 EXISTING CATENARY BETWEEN
STR. 374 TO 387.

C) INSTALL DROP TUBE SUPPORT STEEL & D.T.
AT STR. 375.

D) ADJUST ALL DROP TUBE HEIGHTS TRK 6
374 - 384.

E) INSTALL CANTILEVER ASSEMBLIES 374A & 384A.

F) LIMITS INSTALL NEW TRACK 6 CATENARY.
MESSENGER FROM 374 TO 387.

G) INSTALL SECTION INSULATORS AT STR. 373,
375, 381 & 384.

H) INSTALL SWITCH TAPS AND JUMPERS.

NOTE:

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK ey’ 500 ENTERPRISE DRIVE
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882

TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF

QUANTITIES OF WORK WHICH WILL BE REQUIRED.

1) CARWASH OUT OF SERVICE AFTER THIS PHASE.
2) 68 AND 86 CROSSOVERS OUT OF SERVICE AFTER THIS PHASE.
3) TRACK 8 EAST OF STR. 384 IS OUT OF SERVICE AFTER THIS PHASE.

- e s e e Emm RK 6 e e s e s ()

387X

STATE OF CONNECTHCUT

¢ DEPARTMENT OF TRANSPORTATION

STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK / EXTENSION

STAGE PLAN 1D

AECOM

ENGINEER: AECOM

DESIGNER: RW DRAFTER: AMK CHECKER: RK /MR
NO. |DATE DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
REVISIONS STRUCTURE NO. R i




100% DESIGN

DISK FILENAME: GS—SHEET_1 (1E).DWG

PROJECT CONTROL DATE: 03/30/2016

FHWA

REGION STATE TOWN

FED. AID
PROJ. NO.

PROJ. NO.| YEAR | SHEET NUMBER

1 CONN. STAMFORD

135-163 | 2016

02.05.005

LEGEND:

TRACK IN SERVICE

CONT. TRACK OUTAGE e —

OFF-PEAK OUTAGE

TRK. 4 4
4/
O Ié:—l 6 5 ID/ZI—I EJ TRK. 6 m—— )
370X ’% 387X
Y 4
'é:—' 8 '% == y = == O
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COORDINATE WITH WEEKEND ATLANTIC STREET WORK
STAGE TASK TRACK TRACK OUTAGE NOTE: 1) CARWASH AND 68 CROSSOVER OUT OF SERVICE AFTER THIS PHASE.
@ A) REMOVE TRK 8 CATENARY FROM STR. 379 6,8,10,12 | CONTINUOUS WEEKEND OUTAGE,
TO 385. L1 & CAR | SATURDAY 1 AM TO SUNDAY 5 PM
WASH
B) REMOVE L1 CATENARY FROM STR. SY16 TO 381.
C) REMOVE CARWASH CATENARY STR. 380 TO 383. SITATE OF CONNECTICUT
D) INSTALL NEW L1 / 86 CROSSOVER CATENARY % DEPARTMENT OF TRANSPORTATION
FROM STR. SY16 TO 382.
E) LOWER TRACK 10 & 12 CATENARY STAMFORD YARD
STR. 378 - 380. CATENARY IMPROVEMENTS
F) INSTALL NEW TRK 8 CATENARY AND TRACK 7/ EXTENSION
STR. 379 TO 387X.
G) INSTALL SECTION INSULATION AT STR. 381, 384
AND CROSSOVER 86. STAGE PLAN 1E
H) INSTALL SWITCH TAPS AND JUMPERS.
I) COMPLETE DISC. SWITCH AT STR. 375.
AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK oy 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. S




100% DESIGN

FHWA | gratE TOWN FED. AID

REGION PROJ. NO. PROJ. NO.| YEAR | SHEET NUMBER

1 CONN. STAMFORD 135-163 | 2016 02.05.006

LEGEND:

TRACK IN SERVICE
CONT. TRACK OUTAGE e —

DISK FILENAME: GS—SHEET_1 (1F).DWG

PROJECT CONTROL DATE: 03/30/2016

OFE-PEAK OUTAGE W
TRK. 4 4
O 'él—l 6 'él—' |§:J TRK. 6 O
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N 4/
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COORDINATE WITH WEEKEND ATLANTIC STREET WORK
STAGE TASK TRACK TRACK OUTAGE
@ A) INSTALL 68 CROSSOVER CATENARY STR. 379 6,8,10,12 | CONTINUOUS WEEKEND OUTAGE,
TO 380X. L1 & CAR | SATURDAY 1 AM TO SUNDAY 5 PM
WASH
B) INSTALL NEW CARWASH CATENARY 380
10 384XA. STATE OF CONNECTICUT
C) RE-INSTALL SWITCHING ARRANGEMENT AT 381E. % DEPARTMENT OF TRANSPORTATION
STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK 7 EXTENSION
STAGE PLAN 1F
— AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 0. IDATE ) _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. S sl




DISK FILENAME: ATLANTIC Constr Stg__2 (2A).DWG0% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FREGIV(V)NA STATE TOWN pFngJ_ Ahz%' PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.007
ATLANTIC
STREET BRIDGE
. < @ < < o
L o o — — N N N
a) o o m> ® ® ™ ™ Cp234 >
O O O ONOONONO) TRK. 9 e??%
TRK. 7 / 5’§
CP 232 STAMFORD CP 235 § &
OLD SELLECK cp2;
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N | | | | | | [ ]
TRK. 3 ﬁ ] ] 1 TRK. 3
TRK. 1 ] [ ] x [ Ilﬁ TRK. 1
TRK. 2 ] [ TRK. 2
TRK. 4 & — ] x TRK. 4
I I | [ ]
1 — 6 — TRK. 6
SUB
SUB 465
374 — — —1 —1
,
14
16 LEGEND:
18
20 TRACK IN SERVICE BRIDGE CONSTRUCTION
22 CONT. TRACK OUTAGE
24 1 OFF-PEAK OUTAGE i
26 z_/ 40 BRIDGE PLATES m TEMPORARY PLATFORM E
28 /0/ /—lzl— 41
30 \ / 1 13— 42 M of E
32 — — 43 SHOP
COORDINATE WITH ATLANTIC STREET NORTH SIDE RETAINING WALL WORK. \ \ 1
\—:If 45
STAGE * TASK TRACK TRACK OUTAGE
@ 1) INSTALL NORTH FOUNDATION AND COLUMNS 5,7 OFF PEAK NIGHTS
FOR STR. 370A, 370B, 371, 371A, 372, 372A,
372B AND D.E. POLE (TBD).
2) THREE GUY ANCHORS: 5,7 OFF PEAK NIGHTS STA TE OF CON N EC—H CU T

(1) EAST OF NEW 372
(1) WEST OF NEW 371
(1) WEST OF D.E. POLE

¢ DEPARTMENT OF TRANSPORTATION

STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK / EXTENSION

STAGE PLAN 2A

[ AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS — ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE ) _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. SEVISIONS STRUCTURE NO. géws—z/i




FHWA FED. AID
REGION STATE TOWN PROJ. NO. PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.008
ATLANTIC
STREET BRIDGE
CP 234 N
O O O TRK. 9 K
TRK. 7 / /L
RYAS
P 232 STAMFORD CP 235 & &
OLD SELLECK cp2z I 7
GREENWICH TRK.5 NOROTON SOUTH
RIVERSIDE 1 L1 HEIGHTS  DARIEN ROWAYTON CP 240 NORWALK
I . I =l || ||
TRK. 3 1 1 1 1 1 1 TRK. 3

TRK. 1 ' | ' | ' |

TRK. 2 ' | ' | ' |
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DISK FILENAME: ATLANTIC Constr Stg_2(2B).DW00% DESIGN

PROJECT CONTROL DATE: 03/30/2016

| I—| | I | | I—|
ﬁ x —
TRK. 4 ,' ,' | '_'ll TRK. 4
I | | | [
TRK. 6 — — 6 —1 TRK. 6
SUB
SUB 465
O O O 374 1 1
14
16 LEGEND:
18
20 TRACK IN SERVICE BRIDGE CONSTRUCTION
22 CONT. TRACK OUTAGE
24 — OFF-PEAK OUTAGE - e = .
26 z_/ 40 BRIDGE PLATES m TEMPORARY PLATFORM E
28 /0/ /—lzl— 41
30 \ / 1 13— 42 M of E
32 — \ — 43 SHOP
\ 33— 44
\—:If 45
STAGE * TASK TRACK TRACK OUTAGE
@ 1) INSTALL TRUSS FOR STRUCTURES 371, 372 AND 4 TRACK WEEKEND NIGHT OUTAGE
372B. (3 NIGHTS REQUIRED)
2) INSTALL POLE EXTENSION ON TRUSS AND
TRANSFER FEEDERS. STATE OF CONNECTICUT
2 DEPARTMENT OF TRANSPORTATION
STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK 7 EXTENSION
STAGE PLAN 2B
f— AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. |DATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “5"}’5_2;
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STATE

TOWN

FED. AID
PROJ. NO.

PROJ. NO.

YEAR

SHEET NUMBER

1

CONN.

STAMFORD

135-163

2016

02.05.009

DISK FILENAME: ATLANTIC Constr Stg_2(2C).DWED0% DESIGN

TRK. 3

TRK. 1

TRK. 2

TRK. 4

ATLANTIC
STREET BRIDGE
%
O @ / TRK. 9 %YY&
TRK. 7 5’$
P 232 STAMFORD §Q<7z-
OLD SELLECK
GREENWICH — — NOROTON SOUTH
RIVERSIDE L — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
mE . ﬁ m - -
TRK. 3 | I | | | | | | I |
x ﬁ N
TRK. 1 ] 1 (11 [ | 1] L1 -
TRK. 2 ] ] 11 | | L]
TRK. 4 |I |I x L | I
I N || || || [ |
- —1 6 — TRK. 6
SUB
Q Q SUB 465
371 372 374 L}
14
16 LEGEND:
18
20 TRACK IN SERVICE BRIDGE CONSTRUCTION
22 CONT. TRACK OUTAGE
24 OFF-PEAK OUTAGE - . . .
26 40 BRIDGE PLATES m TEMPORARY PLATFORM E
28 /} 41
— \ — 43 SHOP
\ —1— 44
\—lzl— 45
STAGE * TASK TRACK OUTAGE
@ 1) INSTALL NEW OCS SUPPORT STEEL ON OFF PEAK DAY OUTAGE
371, 372 AND 372B.
%2 DEPARTMENT OF TRANSPORTATION
STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK 7 EXTENSION
STAGE PLAN 2C
AECOM ENGINEER: AECOM

PROJECT CONTROL DATE: 03/30/2016

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK

SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE

TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF
QUANTITIES OF WORK WHICH WILL BE REQUIRED.

A=COM

500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067
1-(860)-529-8882

DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
REVISIONS STRUCTURE NO. BRIDGE LOG NO. STRUCTURE SHEET NO.

GS—-2C




FHWA
REGION

STATE

TOWN

FED. AID
PROJ. NO.

PROJ. NO.| YEAR | SHEET NUMBER

1

CONN.

STAMFORD

135-163 | 2016 02.05.010

DISK FILENAME: ATLANTIC Constr Stg_2(2D).DWE00% DESIGN

ATLANTIC
STREET BRIDGE
%
@) O TRK. 9 g?%
TRK. 7 / é’§
P 232 STAMFORD § &
oLD SELLECK L
GREENWICH — NOROTON SOUTH
RIVERSIDE L HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N I I e || [ |
TRK. 3 ] ﬁ ] \, , ] ] ﬁ TRK. 3
TRK. 1 1 x % 1 1 [ 1 1 TRK. 1
TRK. 2 ] ] ] ] TRK. 2
I
TRK. 4 1 1 TRK. 4
I N || I e || [ |
] 6 —] TRK. 6
SUB
. A 465
3711 372 L1
14
16 LEGEND:
18
20 TRACK IN SERVICE BRIDGE CONSTRUCTION
22 CONT. TRACK OUTAGE
24 1 OFF-PEAK OUTAGE I EIE NN -
26 z_/ 40 BRIDGE PLATES m TEMPORARY PLATFORM E
28 /0/ /—:l— 41
\ / 1 [ 1— 42 M of E
—1 \ —1 43 SHoP
\ —+— 44
\—zl— 45
STAGE * TASK TRACK TRACK OUTAGE
@ 1) INSTALL NEW OCS SUPPORT STEEL ON 371, 372 4,2 OFF PEAK NIGHT OUTAGE
AND 372B.
2 DEPARTMENT OF TRANSPORTATION
STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK 7 EXTENSION
STAGE PLAN 2D
AECOM ENGINEER: AECOM

PROJECT CONTROL DATE: 03/30/2016

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK

SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE

TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF
QUANTITIES OF WORK WHICH WILL BE REQUIRED.

A=COM

500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067
1-(860)-529-8882

DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
REVISIONS STRUCTURE NO. BRIDGE LOG NO. STRUCTURE SHEET NO.

GS—-2D




FHWA FED. AID
REGION STATE TOWN PROJ. NO. PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.011
ATLANTIC
STREET BRIDGE
CP 234 N
O O O TRK. 9 K
TRK. 7 / /L
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P 232 STAMFORD CP 235 & &
OLD SELLECK cp2z I 7
GREENWICH TRK.5 NOROTON SOUTH
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K
\ ﬁ \é
[ 1

TRK. 1 ] x y ] 7‘: '. {1 x '. '.ﬁ TRK. 1
TRK. 2 ] ] [ TRK. 2

DISK FILENAME: ATLANTIC Constr Stg__2 (2E).DW@0% DESIGN

PROJECT CONTROL DATE: 03/30/2016

1 1 1
| I—| | I | | I—| I — | | | |
ﬁ x — ﬁ
TRK. 4 ,' ,' | '_'ll TRK. 4
I | | | [
TRK. 6 — — 6 —1 TRK. 6
SUB
SUB 465
O O O 374 1 1
14
16 LEGEND:
18
20 TRACK IN SERVICE BRIDGE CONSTRUCTION
22 CONT. TRACK OUTAGE
24 — OFF-PEAK OUTAGE - e = .
26 z_/ 40 BRIDGE PLATES m TEMPORARY PLATFORM E
28 /0/ /—lzl— 41
30 \ / 1 13— 42 M of E
32 — \ — 43 SHOP
\ 33— 44
\—:If 45
STAGE * TASK TRACK TRACK OUTAGE
@ 1) INSTALL NEW OCS SUPPORT STEEL ON 371, 372 1,3 OFF PEAK NIGHT OUTAGE
AND 372B.
2 DEPARTMENT OF TRANSPORTATION
STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK 7 EXTENSION
STAGE PLAN 2E
f— AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. |DATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “(;"“S_ZE




DISK FILENAME: ATLANTIC Constr Stg_2(2F).DWG00% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FREGIV(V)NA STATE TOWN pFngJ_ Ahz%' PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.012
ATLANTIC
STREET BRIDGE
CP 234 >
O O O TRK. 9 <§¢
TRK. 7 / 5’§
CP 232 STAMFORD CP 235 §<g_
OLD SELLECK CP 233 -
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I | | .
TRK. 3 ﬁ '_'| \'_'l I 1 '_'|| TRK. 3
TRK. 1 |' |' |' |' |' x |' Ilﬁ TRK. 1
TRK. 2 |' |' |' TRK. 2
TRK. 4 ] '_'ll TRK. 4
I N | | | [ ]
{1 6 {1 TRK. 6
SuUB
| 465
6 o & e
371 372 “375m 1 1
14
16 LEGEND:
18
20 TRACK IN SERVICE BRIDGE CONSTRUCTION
22 CONT. TRACK OUTAGE
24 — OFF-PEAK OUTAGE - e .
26 z_/ 40 BRIDGE PLATES m TEMPORARY PLATFORM E
28 /0/ /—lzl— 41
30 \ / 1 11— 42 M of E
32 — \ — 43 SHOP
\ —— 44
\—:If 45
STAGE * TASK TRACK TRACK OUTAGE
@ 1) INSTALL NEW OCS SUPPORT STEEL ON 371, 372 5,7 OFF PEAK NIGHT OUTAGE
AND 372B.
s DEPARTMENT OF TRANSPORTATION
STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK 7 EXTENSION
STAGE PLAN 2F
f— AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “(;"“8_2;




ATLANTIC
STREET BRIDGE

CP 234

FHWA
REGION

STATE

TOWN

FED. AID
PROJ. NO.

PROJ. NO.| YEAR | SHEET NUMBER

1

CONN.

STAMFORD

135-163 | 2016 02.05.013

DISK FILENAME: ATLANTIC Constr Stg_2(2G).DWE00% DESIGN

%
TRK. 9 </
NyAS
TRK. 7 / 5’§
cp 232 STAMFORD § &
OLD SELLECK CP 233 -
GREENWICH NOROTON SOUTH
RIVERSIDE HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N | | | | | | ||
TRK. 3 '_'| 1 '_'|| TRK. 3
TRK. 1 |I |I |I |I |I |I |I TRK. 1
TRK. 2 || || |' TRK. 2
TRK. 4 ] '_III TRK. 4
I N | | | [ ]
{1 6 1 TRK. 6
SuUB
SUB 465
374 —
14
16 LEGEND:
18
20 TRACK IN SERVICE BRIDGE CONSTRUCTION
22 CONT. TRACK OUTAGE
24 — OFF-PEAK OUTAGE - .
26 z_/ 40 BRIDGE PLATES m TEMPORARY PLATFORM E
28 /0/ /—lzl— 41
30 \ / — —— 42 o
32 — \ — 43 SHOP
\ —— 44
\—:If 45
STAGE * TASK TRACK TRACK OUTAGE
@ 1) TRANSFER CATENARY FIXED ANCHOR FOR WR @ 5 OFF PEAK NIGHT OUTAGE
FROM NORTH COLUMN OF 371A TO NORTH COLUMN
OF NEW 372.
2) TRANSFER CATENARY FIXED ANCHOR FOR WR @ 5 OFF PEAK NIGHT OUTAGE SIATE OF CONNeCITICUT
FROM NORTH COLUMN OF 370A TO NEW D.E. s DEPARTMENT OF TRANSPORTATION
POLE.
STAMFORD YARD
3) TRANSFER CATENARY FIXED ANCHOR FOR WR 5,7 OFF PEAK NIGHT OUTAGE CATENARY IMPROVEMENTS
FROM NORTH COLUMN OF 371A TO NORTH COLUMN AND TRACK 7 EXTENSION
OF NEW 371.
STAGE PLAN 2G
AECOM ENGINEER: AECOM

PROJECT CONTROL DATE: 03/30/2016

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK

SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE

TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF
QUANTITIES OF WORK WHICH WILL BE REQUIRED.

A=COM

500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067
1-(860)-529-8882

DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
REVISIONS STRUCTURE NO. BRIDGE LOG NO. STRUCTURE SHEET NO.

GS—-2G




DISK FILENAME: ATLANTIC Constr Stg__2(2H).DWD0% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FHWA

REGION STATE

FED. AID

TOWN PROJ. NO.

PROJ. NO.| YEAR

SHEET NUMBER

1 CONN. STAMFORD 135-163 | 2016 02.05.014
ATLANTIC
STREET BRIDGE
S 3 S S
5 ® = ®  CcP234 >
O O O O TRK. 9 %y?%
TRK. 7 / 5’§
CP 232 STAMFORD CP 235 §Q(72-
OLD SELLECK CP 233 L
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE — e HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
TRK. 3 ﬁ |' \I |' |' |' TRK. 3
TRK. 1 |I |I x % |I |I x ﬁ |I |I |I x |I |I ﬁ TRK. 1
TRK. 2 | | | | ' TRK. 2
ﬁ x — ﬁ {KX
TRK. 4 |' |' [ | TRK. 4
I N || I N || ||
TRK. 6 — — 6 —1 TRK. 6
SUB
SUB 465
374 — —
14
16 LEGEND:
18
20 TRACK IN SERVICE BRIDGE CONSTRUCTION
22 CONT. TRACK OUTAGE
24 OFF-PEAK OUTAGE - =
26 40 BRIDGE PLATES m TEMPORARY PLATFORM E
28 /—:l— 41
— \ — 43 SHOP
\ —+— 44
\—:If 45
STAGE * TASK TRACK TRACK OUTAGE
INSTALL TRUSS EXTENSION FOR STR. 370A, 370B, 5,3,1, ONE WEEKEND NIGHT OUTAGE PER STRUCTURE
371A AND 372A. 2,4 (SEE STAGE FOR DETAILS.)
2 DEPARTMENT OF TRANSPORTATION
STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK /7 EXTENSION
STAGE PLAN 2H
AECOM ENGINEER: AECOM

THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF
QUANTITIES OF WORK WHICH WILL BE REQUIRED.

A=COM

500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067
1-(860)-529-8882

DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
NO. |DATE DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
REVISIONS STRUCTURE NO. BRIDGE LOG NO. STRUCTURE SHEET NO.

GS—2H




FHWA FED. AID
REGION STATE TOWN PROJ. NO. PROJ. NO.[ YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.015
LEGEND:
TRACK IN SERVICE BRIDGE CONSTRUCTION
CONT. TRACK OUTAGE
OFF-PEAK OUTAGE EEEEEEEs-
ATLANTIC BRIDGE PLATES m TEMPORARY PLATFORM
STREET BRIDGE
CP 234
%
TRK. 9 VY.
/ S
TRK. 7 J?%
CP 232 STAMFORD CP 235 §<§_
OLD SELLECK CP 233 .
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE — — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N N I N || ||
TRK. 3 ,' ,' | 1 1 1 TRK. 3
TRK. 1 |' | |' | |' | |' ,' | 1 1 1 TRK. 1

— — — | I | { | I | I | — TRK. 2

DISK FILENAME: ATLANTIC Constr Stg_3 (1A).DWG0% DESIGN

PROJECT CONTROL DATE: 03/30/2016

TRK. 2 1 1 1 1 |
T
TRK. 4  —  —  — 1 TRK. 4
I || || || || ||
O TRK. 6 — — 6 —1 TRK. 6
370X SUB
SUB 465
374 — —
14
16
18
20
22
24 {1
26 1 40
28 :—//0/ /—} 41
32 — \ — 43 SHOP
\ —1— 44
L 45 NOTE:
STAGE TASK TRACK TRACK OUTAGE
LADDER CROSSOVERS MUST BE BACK IN
SERVICE AT END OF EACH WORK SHIFT.
@ 1) LOWER TRACK 1 BETWEEN STR. 371A 1 OFF PEAK NIGHT OUTAGE (1 AM - 4:30 AM)
TO STR. 372B BY LOWERING DROP TUBE
ASSEMBLIES BY 1'-3" TO 1'-6" AT
STR. 372 AND STR. 372A STATE OF CONNECTICUT
2 DEPARTMENT OF TRANSPORTATION
2) ADJUST 31 CROSSOVER AND LEVEL SECTION
INSULATOR STAMFORD YARD
CATENARY IMPROVEMENTS
3) ADJUST 12 CROSSOVER AND LEVEL SECTION AND TRACK /7 EXTENSION
INSULATOR.
STAGE PLAN J3A
f— AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NG, |oATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. SEVISIONS STRUCTURE NO. S et




DISK FILENAME: ATLANTIC Constr Stg__3 (1B).DW®% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FREGIV(V)NA STATE TOWN pFngJ_ Ahz%' PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.016
LEGEND:
TRACK IN SERVICE BRIDGE CONSTRUCTION
CONT. TRACK OUTAGE
OFF-PEAK OUTAGE EEEEEEE ..
ATLANTIC BRIDGE PLATES TEMPORARY PLATFORM
STREET BRIDGE ‘ ‘
CP 234
%
TRK. 9 <
\Z\
TRK. 7 / C}ifo
CP 232 STAMFORD CP 235 §<§-
OLD SELLECK CP 233 -
GREENWICH — — TRK. 5 NOROTON SOUTH
RIVERSIDE e  — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N [ | | | | |
TRK. 1 I I I I ﬁ I I |I | |' |' | TRK. 1
TRK. 2 LI LT LT L I L | L I |I TRK. 2
- ﬁ
TRK. 4  —  —  — 1 TRK. 4
I || || || || ||
O TRK. 6 — — 6 —1 TRK. 6
370X SuUB
SUB 465
374 — —
14
16
18
20
22
24 —
26 1 40
28 :l—/ /0/ /—} 4
32 — \ — 43 SHOP
\ 1— 44
L 45 NOTE:
STAGE TASK TRACK TRACK OUTAGE
LADDER CROSSOVERS MUST BE BACK IN
SERVICE AT END OF EACH WORK SHIFT.
@ 1) LOWER TRACK 2 BETWEEN STR. 372A 2 OFF PEAK NIGHT OUTAGE (1 AM - 4:30 AM)
TO STR. 373 BY LOWERING DROP TUBE
ASSEMBLIES ON STR. 372B BY 1'-0" +. STATE Ol‘_ CON N EC_H CU T
2) ADJUST 12 CROSSOVER AND LEVEL SECTION 2 DEPARTMENT OF TRANSPORTATION
INSULATOR.
STAMFORD YARD
3) ADJUST 24 CROSSOVER AND LEVEL SECTION CATENARY IMPROVEMENTS
INSULATOR. AND TRACK 7 EXTENSION
4) STR. 372XA ADJUST SBA ASSEMBLIES AS
REQUIRED. STAGE PLAN 3B
f— AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE )
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “(;“8_3;




DISK FILENAME: ATLANTIC Constr Stg__3 (1C).DW®% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FREGIV(V)NA STATE TOWN pFngJ_ Ahz%' PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.017
LEGEND:
TRACK IN SERVICE BRIDGE CONSTRUCTION
CONT. TRACK OUTAGE
OFF-PEAK OUTAGE EEEEEEE.-.
ATLANTIC BRIDGE PLATES TEMPORARY PLATFORM
STREET BRIDGE ‘ ‘
CP 234
%
TRK. 9 <
\Z\
TRK. 7 / C}ifo
CP 232 STAMFORD CP 235 §Q(72-
OLD SELLECK CP 233 -
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE e  — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N ] | | | | |
TRK. 3 x |' |' |' |' |' |' |' |' TRK. 3
TRK. 1 L I L I L I I T 1 0 {0 T {0 TRK. 1
TRK. 2 |' |' |' |' |' |' |' |' |' |' TRK. 2
.
TRK. 4 —  —  — 1 TRK. 4
I || || || || ||
O TRK. 6 — — 6 —1 TRK. 6
370X SuUB
SUB 465
374 — —
14
16
18
20
22
24 {1
26 1 40
28 :l—/ /0/ /—} 4
30 \ / 1 LF— 42 M of E
32 — \ — 43 SHOP
\ —1— 44
LF— 45 NOTE:
STAGE TASK TRACK TRACK OUTAGE
LADDER CROSSOVERS MUST BE BACK IN
SERVICE AT END OF EACH WORK SHIFT.
@ 1) LOWER TRACK 2 BETWEEN STR. 371 AND 284 OFF PEAK NIGHT OUTAGE (1 AM - 4:30 AM)
STR. 372B BY LOWERING DROP TUBE
ASSEMBLIES AT STR. 371A BY 11"+ AND AT
STR. 372A BY 1'-0" TO 1'-3". STATE OF CONNEBECTICUT
s DEPARTMENT OF TRANSPORTATION
2) LOWER TRACK 4 BETWEEN STR. 371 AND 372B
STAMFORD YARD
BY LOWERING DROP TUBE ASSEMBLIES AT
STR. 371 BY 9"+ AND AT STR. 371A BY 1'-0"+, CATENARY IMPROVEMENTS
AND TRACK 7 EXTENSION
3) CHECK AND ADJUST MAINLINE OVERLAP ON
TRACK 4.
STAGE PLAN AC
4) ADJUST 42 CROSSOVER AND LEVEL SECTION
INSULATOR.
f— AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “5"}’5_3(”3




DISK FILENAME: ATLANTIC Constr Stg__3 (1D).DW®% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FREGIV(V)NA STATE TOWN pFngJ_ Ahz%' PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.018
LEGEND:
TRACK IN SERVICE BRIDGE CONSTRUCTION
CONT. TRACK OUTAGE
OFF-PEAK OUTAGE EEEEEEE.-.
ATLANTIC BRIDGE PLATES TEMPORARY PLATFORM
STREET BRIDGE ‘ ‘
CP 234
%
TRK. 9 <
\Z\
TRK. 7 / C}ifo
CP 232 STAMFORD CP 235 §Q(7Z-
OLD SELLECK CP 233 -
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE e  — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N ] | | | | |
TRK. 3 |' |' |' |' |' |' |' |' TRK. 3
TRK. 1 L I L I L I I ﬁ T 1 0 {0 T {0 TRK. 1
TRK. 2 1 1 1 1 1 1 1 TRK. 2
- ﬁ
TRK. 4  —  —  — 1 TRK. 4
I || || || || ||
O TRK. 6 — — 6 —1 TRK. 6
370X SuUB
SUB 465
374 — —
14
16
18
20
22
24 {1
26 1 40
28 :l—/ /0/ /—} 4
30 \ / 1 LF— 42 M of E
32 — \ — 43 SHOP
\ —1— 44
LF— 45 NOTE:
STAGE TASK TRACK TRACK OUTAGE
LADDER CROSSOVERS MUST BE BACK IN
SERVICE AT END OF EACH WORK SHIFT.
@ 1) LOWER TRACK 2 BETWEEN STR. 372A 2 OFF PEAK NIGHT OUTAGE (1 AM - 4:30 AM)
AND STR. 373A BY LOWERING DROP TUBE
ASSEMBLIES AT STR. 372B BY 1'-0"+ AND
STR. 573 BY 107+, STATE OF CONNECTICUT
s DEPARTMENT OF TRANSPORTATION
2) ADJUST 12 CROSSOVER AND LEVEL SECTION
INSULATOR. STAMFORD YARD
CATENARY IMPROVEMENTS
3) ADJUST 24 CROSSOVER AND LEVEL SECTION AND TRACK / EXTENSION
INSULATOR.
4) ADJUST 21 CROSSOVER AND LEVEL SECTION STAGE PLAN 3D
INSULATOR.
AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK oy 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “5"}’5_3;




DISK FILENAME: ATLANTIC Constr Stg__3 (1E).DW@0% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FREGIV(V)NA STATE TOWN pFngJ_ Ahz%' PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.019
LEGEND:
TRACK IN SERVICE BRIDGE CONSTRUCTION
CONT. TRACK OUTAGE
OFF-PEAK OUTAGE EEEEEEE.-.
ATLANTIC BRIDGE PLATES TEMPORARY PLATFORM
STREET BRIDGE ‘ ‘
CP 234
%
TRK. 9 <
\Z\
TRK. 7 / C}ifo
CP 232 STAMFORD CP 235 §<§-
OLD SELLECK CP 233 -
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE e  — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N ] | | | | |
TRK. 3 |' |' |' |' |' |' |' |' TRK. 3
TRK. 1 |' |' |' |' |' |' |' |' |' |' |' |' |' TRK. 1
TRK. 2 |' |' |' |' |' |' |' |' |' |' |' |' TRK. 2
.
TRK. 4  —  —  — 1 TRK. 4
I || || || || ||
O TRK. 6 — — 6 —1 TRK. 6
370X SuUB
SUB 465
374 — —
14
16
18
20
22
24 {1
26 1 40
28 :l—/ /0/ /—} 4
30 \ / 1 LF— 42 M of E
32 — \ — 43 SHOP
\ —1— 44
LF— 45 NOTE:
STAGE TASK TRACK TRACK OUTAGE
LADDER CROSSOVERS MUST BE BACK IN
SERVICE AT END OF EACH WORK SHIFT.
@ 1) LOWER TRACK 1 BETWEEN STR. 3708 1 OFF PEAK NIGHT OUTAGE (1 AM - 4:30 AM)
AND STR. 373A BY LOWERING DROP TUBE
ASSEMBLIES TO OBTAIN APPROX. 18'-0"
CONTACT WIRE HEIGHT AT STR. 371 TO SITATE OF CONNECTICUT
STR. 373A. s DEPARTMENT OF TRANSPORTATION
2) ADJUST 31 CROSSOVER AND LEVEL SECTION STAMFORD YARD
CATENARY IMPROVEMENTS
INSULATOR.
AND TRACK 7 EXTENSION
3) ADJUST 12 CROSSOVER AND LEVEL SECTION
INSULATOR.
STAGE PLAN AE
f— AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “é"‘é_&




DISK FILENAME: ATLANTIC Constr Stg__3 (1F).DWG0% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FREGIV(V)NA STATE TOWN pFngJ_ Ahz%' PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.020
LEGEND:
TRACK IN SERVICE BRIDGE CONSTRUCTION
CONT. TRACK OUTAGE
OFF-PEAK OUTAGE EEEEEEE.-.
ATLANTIC BRIDGE PLATES TEMPORARY PLATFORM
STREET BRIDGE ‘ ‘
CP 234
%
TRK. 9 <
\Z\
TRK. 7 / C}ifo
CP 232 STAMFORD CP 235 §<§_
OLD SELLECK CP 233 -
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE e  — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N / ] | | | | |
TRK. 3 |' |' |' |' |' |' |' |' TRK. 3
TRK. 2 1 1 1 1 1 1 1 TRK. 2
.
TRK. 4  —  —  — 1 TRK. 4
I || || || || ||
O TRK. 6 — — 6 —1 TRK. 6
370X SuUB
SUB 465
374 — —
14
16
18
20
22
24 {1
26 1 40
28 :l—/ /0/ /—} 4
30 \ / 1 LF— 42 M of E
32 — \ — 43 SHOP
\ —1— 44
LF— 45 NOTE:
STAGE TASK TRACK TRACK OUTAGE
LADDER CROSSOVERS MUST BE BACK IN
SERVICE AT END OF EACH WORK SHIFT.
@ 1) LOWER TRACK 3 BETWEEN STR. 3698 3 OFF PEAK NIGHT OUTAGE (1 AM - 4:30 AM)
TO STR. 372B BY LOWERING DROP TUBE
ASSEMBLIES TO OBTAIN APPROX. 18'-0"
CONTACT WIRE HEIGHT AT STR. 369B TO SITATE OF CONNECTICUT
STR. 372A. s DEPARTMENT OF TRANSPORTATION
2) ADJUST 53 CROSSOVER AND LEVEL SECTION STAMFORD YARD
CATENARY IMPROVEMENTS
INSULATOR.
AND TRACK 7 EXTENSION
3) ADJUST 31 CROSSOVER AND LEVEL SECTION
INSULATOR.
STAGE PLAN AF
4) ADJUST 35 CROSSOVER AND LEVEL SECTION
INSULATOR.
AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK oy 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “%_3;




DISK FILENAME: ATLANTIC Constr Stg__3 (1G).DW®% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FHWA

REGION STATE

TOWN

FED. AID
PROJ. NO.

PROJ. NO.

YEAR | SHEET NUMBER

1 CONN. STAMFORD 135-163 | 2016 02.05.021
LEGEND:
TRACK IN SERVICE BRIDGE CONSTRUCTION
CONT. TRACK OUTAGE
OFF-PEAK OUTAGE R LY
ATLANTIC BRIDGE PLATES TEMPORARY PLATFORM
STREET BRIDGE ‘ ‘
CP 234
%
TRK. 9 <
\Z\
TRK. 7 / C}iré)
CP 232 STAMFORD CP 235 §<g_
OLD SELLECK CP 233 -
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE e  — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I . ] ﬁ I | |
TRK. 3 ,' '_'|| '_'|| '_'| '_'|| TRK. 3
TRK. 1 L I L I L I I x T 1 0 I I I TRK. 1
TRK. 2 |' |' |' |' |' |' |' |' |' |' |' ,' TRK. 2
O
TRK. 4  —  — 1 TRK. 4
I || || || || ||
O TRK. 6 — — 6 —1 TRK. 6
370X SuUB
SUB 465
374 — —
14
16
18
20
22
24 {1
26 1 40
28 :l—/ /0/ /—} 4
32 — \ — 43 SHOP
\ —1— 44
LF— 45 NOTE:
STAGE TASK TRACK TRACK OUTAGE
LADDER CROSSOVERS MUST BE BACK IN
SERVICE AT END OF EACH WORK SHIFT.
@ 1) LOWER TRACK 4 BETWEEN STR. 371B 4 OFF PEAK NIGHT OUTAGE (1 AM - 4:30 AM)
TO STR. 374 BY LOWERING DROP TUBE
ASSEMBLIES TO OBTAIN APPROX. 18'-0"
CONTACT WIRE HEIGHT AT STR. 372A TO SITATE OF CONNECTICUT
STR. 373A. s DEPARTMENT OF TRANSPORTATION
2) CHECK AND ADJUST MAINLINE OVERLAP AS STAMFORD YARD
REQUIRED CATENARY IMPROVEMENTS
AND TRACK 7 EXTENSION
3) ADJUST 24 CROSSOVER AND LEVEL SECTION
INSULATOR.
STAGE PLAN 4G
4) ADJUST 46 CROSSOVER AND LEVEL SECTION
INSULATOR.
AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK oy 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “g"s_;}




DISK FILENAME: ATLANTIC Constr Stg__3 (1H).DW@B% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FREGIV(V)NA STATE TOWN pFngJ_ Ahz%' PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.022
LEGEND:
TRACK IN SERVICE BRIDGE CONSTRUCTION
CONT. TRACK OUTAGE
OFF-PEAK OUTAGE EEEEEEE.-.
ATLANTIC BRIDGE PLATES TEMPORARY PLATFORM
STREET BRIDGE ‘ ‘
CP 234
%
TRK. 9 <
Q\
TRK. 7 / C}iré)
CP 232 STAMFORD CP 235 542(72-
%
OLD SELLECK CP 233 -
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE e  — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N ] | | | | |
TRK. 3 |' '_'|| '_'|| '_'| '_'|| TRK. 3
TRK. 1 L I L I L I I T 1 0 I I I TRK. 1
TRK. 2 — — —  — [} TRK. 2
.
TRK. 4  —  —  — 1 TRK. 4
I || || || || ||
O TRK. 6 — — 6 —1 TRK. 6
370X SuUB
SUB 465
374 — —
14
16
18
20
22
24 {1
26 1 40
28 :l—/ /0/ /—} 4
32 — \ — 43 SHOP
\ —1— 44
L+— 45 NOTE:
STAGE TASK TRACK TRACK OUTAGE
LADDER CROSSOVERS MUST BE BACK IN
SERVICE AT END OF EACH WORK SHIFT.
1) LOWER TRACK 2 BETWEEN STR. 371B 2 OFF PEAK NIGHT OUTAGE (1 AM - 4:30 AM)
TO STR. 374 BY LOWERING DROP TUBE
ASSEMBLIES TO OBTAIN APPROX. 18'-0"
CONTACT WIRE HEIGHT AT STR. 372A TO SITATE OF CONNECTICUT
STR. 373A. s DEPARTMENT OF TRANSPORTATION
2) ADJUST 42 CROSSOVER AND LEVEL SECTION STAMFORD YARD
CATENARY IMPROVEMENTS
INSULATOR.
AND TRACK 7 EXTENSION
3) ADJUST 12 CROSSOVER AND LEVEL SECTION
INSULATOR.
STAGE PLAN AH
4) ADJUST 24 CROSSOVER AND LEVEL SECTION
INSULATOR.
5) ADJUST 21 CROSSOVER AND LEVEL SECTION [l AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
INSULATOR. SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS ol ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “(;}’5_3;




DISK FILENAME: ATLANTIC Constr Stg__3 (11).DW®0% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FREGIV(V)NA STATE TOWN pFngJ_ Ahz%' PROJ. NO.| YEAR | SHEET NUMBER
1 CONN. STAMFORD 135-163 | 2016 02.05.023
LEGEND:
TRACK IN SERVICE BRIDGE CONSTRUCTION
CONT. TRACK OUTAGE
OFF-PEAK OUTAGE EEEEEEE.-.
ATLANTIC BRIDGE PLATES TEMPORARY PLATFORM
STREET BRIDGE ‘ ‘
CP 234
%
TRK. 9 <
\Z\
TRK. 7 / C}ifo
CP 232 STAMFORD CP 235 §<§-
OLD SELLECK CP 233 -
GREENWICH TRK. 5 NOROTON SOUTH
RIVERSIDE e  — HEIGHTS DARIEN ROWAYTON CP 240 NORWALK
I N ] | | | | |
TRK. 3 |' |' |' |' |' |' |' |' TRK. 3
TRK. 1 L I L |_|I x T: |_|" L L |_|II TRK. 1
TRK. 2 1 1 1 1 1 1 1 TRK. 2
.
TRK. 4  —  —  — 1 TRK. 4
I || || || || ||
O TRK. 6 — — 6 —1 TRK. 6
370X SuUB
SUB 465
374 — —
14
16
18
20
22
24 {1
26 1 40
28 :l—/ /0/ /—} 4
30 \ / 1 LF— 42 M of E
32 — \ — 43 SHOP
\ —1— 44
LF— 45 NOTE:
STAGE TASK TRACK TRACK OUTAGE
LADDER CROSSOVERS MUST BE BACK IN
SERVICE AT END OF EACH WORK SHIFT.
@ 1) LOWER TRACK 1 BETWEEN STR. 372A 1 OFF PEAK NIGHT OUTAGE (1 AM - 4:30 AM)
TO STR. 375 BY LOWERING DROP TUBE
ASSEMBLIES TO OBTAIN APPROX. 18'-0"
CONTACT WIRE HEIGHT AT STR. 372B SITATE OF CONNECTICUT
AND STR. 373A. s DEPARTMENT OF TRANSPORTATION
2) ADJUST 21 CROSSOVER AND LEVEL SECTION STAMFORD YARD
CATENARY IMPROVEMENTS
INSULATOR.
AND TRACK 7 EXTENSION
STAGE PLAN 3
f— AECOM ENGINEER: AECOM
THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK 500 ENTERPRISE DRIVE .
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS . ROCKY HILL, CT 06067 DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE 1-(860)-529-8882 NO. IDATE , _
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
QUANTITIES OF WORK WHICH WILL BE REQUIRED. REVISIONS STRUCTURE NO. “g’s_;l
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PROJECT CONTROL DATE: 03/30/2016
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STEP 2
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THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF
QUANTITIES OF WORK WHICH WILL BE REQUIRED.

FED. AID

FHWA | gTATE TOWN PROJ. NO.| YEAR | SHEET NUMBER

ELEVATION
CATENARY STRUCTURE 371A

REGION PROJ. NO.
1 CONN. STAMFORD 135-163 2016 02.05.024
— GUY ANCHOR
1 GA—1
i T
4 GUY ANCHOR +
L GA-1 |
I POLE
[ Gw—1 PLAN ¢ POLE
[105 (TYP.)
T b b CA—1
~——PE101
¢ POLE € POLE
GRD—1
-rL- T102  En
| - 4!
! [}
MS—1 —
| - w2y |
| A—6 !
| RA72—0R | |
| |
| 6 ! ——|-|——6 S |
N =
! ™ olefe 8
| | |
| ‘ | !
| o [
K 2 | TR TRK 10
| | ; i
| X/0 | TRK| 12
|/ ! | |
S I | |
I —X | 1 T ¥y -
i | i ! Ii : '_\‘l\“\”\%'\
|
b 12'~2" P, ,
| | 4,,7y/ﬁ,L
! | ! 98'—6" . |
| | |
| | | | |
| 5 N SR |
| | | FDN. TYPE "B"
| |
e
L
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STEP 1

NOTES FOR EXISTING CONDITIONS:

@® PREP WORK: MEASURE AND NOTE CATENARY (DROP TUBE)
SUPPORT STEEL LOCATION AND TRANSFER MEASUREMENT TO
NEW TRUSS SECTION.

NOTES FOR STEP 1:

@® COORDINATE WITH ATLANTIC STREET SITE WORK FOR FOUNDATION WORK.
® NORTH SIDE COLUMN INSTALLATION.
@® TRUSS REINFORCEMENT (SEE STAGE
@® TRANSFER CATENARY TERMINATION AS REQUIRED (SEE STAGE
@® TRANSFER C&S CABLES TO NEW NORTH COLUMN.

® DROP TUBE SUPPORT STEEL INSTALLED IN PROPER LOCATION ON NEW
TRUSS SECTION (DROP TUBES MARKED BUT NOT INSTALLED).

NOTES FOR STEP 2:

® REMOVE EXISTING DOWN GUYS.

@® INSTALL WOOD POLE WITH CROSSARMS TO TEMPORARY SUPPORT RAILROAD FEEDERS
AND SIGNALS WIRES.

SIATE OF CONNECTICUT
%) DEPARTMENT OF TRANSPORTATION

@® TRANSFER FEEDERS AND SIGNAL WIRES TO WOOD POLE.

@® REMOVE POLE TOP EXTENSION (TO BE REMOUNTED ON NEW TRUSS EXTENSION).

STAMFORD YARD
CATENARY IMPROVEMENTS
AND TRACK / EXTENSION

STAGING FOR STRUCTURE 371A
(370A, 370B AND 372A SIMILAR)

AECOM ENGINEER: AECOM

DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR

e 500 ENTERPRISE DRIVE
. ROCKY HILL, CT 06067
1-(860)-529-8882 NO. IDATE

DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16

BRIDGE LOG NO. STRUCTURE SHEET NO.

REVISIONS ED—XXX

STRUCTURE NO.




DISK FILENAME: ED—371A_(STAGE 3—NEW).dwg100% DESIGN

PROJECT CONTROL DATE: 03/30/2016

FHWA

FED. AID

REGION | STATE TOWN PROJ. 'No. |PROJ. NO.| YEAR | SHEET NUMBER
WIQI%DCE(C))EES ARMS j\. - - - - wIQI'aDCEgéES ARMS X 1 CONN. STAMFORD 135-163 | 2016 02.05.025
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NOTES FOR STEP &
@® POSITION CRANE 1 ON TRACK 1, EAST OF STRUCTURE TO PICK AND HOLD
EXISTING TRUSS SOUTH OF SPLICE LOCATION.
T QUY ANCHOR -
&"s ! o T @® POSITION CATENARY SUPPORT POLES ON TRACK 3 AND 5, WEST OF STRUCTURE
1 - 7\2 = - - ,/}\ TO HOLD TRACK 3 AND 5 CATENARY.
S L SATASEESE 11 ASAVAVA vVl lb}
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——PE101
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THE INFORMATION, INCLUDING ESTIMATED QUANTITIES OF WORK
SHOWN ON THESE SHEETS IS BASED ON LIMITED INVESTIGATIONS
BY THE STATE AND IS IN NO WAY WARRANTED TO INDICATE THE
TRUE CONDITIONS OR ACTUAL QUANTITIES OR DISTRIBUTION OF
QUANTITIES OF WORK WHICH WILL BE REQUIRED.

A=COM

AECOM

500 ENTERPRISE DRIVE
ROCKY HILL, CT 06067
1-(860)-529-8882

STAGING FOR STRUCTURE 371A
(370A, 370B AND 372A SIMILAR)

ENGINEER: AECOM

DESIGNER: RW DRAFTER: AMK CHECKER: RK/MR
NO. |DATE DESCRIPTION APPROVED: T. HOLLAND DATE: 03/30/16
REVISIONS STRUCTURE NO. BRIDGE LOG NO. STRUCTURE SHEET NO.

ED—XXX
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